AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L ContractiD Code Page 1 Of14

Cost - Pl us- Fi xed- Fee

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
PO0087 2004FEB23 SEE SCHEDULE
6. Issued By Code | Ws6HzV | 7. Administered By (If other than Item 6) Code S2305A
TACOM WARREN BLDG 231 DCMA DETRO T
ANVSTA- AQ AHEB U S. ARWY TANK & AUTOMOTI VE COVIVAND
LEONARD SOKOLOWBKI (586) 574- 7301 ( TACOW
WARREN, M CHI GAN 48397- 5000 ATTN:  DCMAE- GID
HTTP: / / CONTRACTI NG TACOM ARMY. M L WARREN, M 48397-5000
EMAI L: SOKOLOAL@ACOM ARWY. M L
SCD A PAS NONE ADP PT HQ337
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

GENERAL DYNAM CS LAND SYSTEMS | NC.
38500 MOUND ROAD
STERLI NG HEI GHTS, M. 48310-3260

9B. Dated (Seeltem 11)

10A. Modification Of Contract/Order No.

DAAEQO7- 01- C- NO75
10B. Dated (See Item 13)

TYPE BUSI NESS: Large Business Performng in US.

Code 7856 | Facility Code 20611 2001AUG29

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)
SEE SECTION G

FM5 REQUI REMENT

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MOD CODE: 6 It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of:

Elminn

D. Other (Specify type of modification and authority) Exercise Option

E.IMPORTANT: Contractor isnot, I:' isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
JOHN REGENHARDT

REGENHAJ @TACOM ARMY. M L (586) 574- 6973

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / SI GNEDY 2004FEB23
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243



Reference No. of Document Being Continued Page 2 of 14

CONTINUATION SHEET
PIIN/SIIN DAAEO7-01- C-NO75 MOD/AMD P00087

Name of Offeror or Contractor: GENERAL DYNAM CS LAND SYSTEMS | NC.

SECTI ON A - SUPPLEMENTAL | NFORVATI ON
CONTRACT FOR: ABRAMS SYSTEM TECHNI CAL SUPPORT ( STS)

CONTRACTOR: GENERAL DYNAM CS LAND SYSTEMS (GDLS) | NC.
STERLI NG HElI GHTS, M CHI GAN

THI' S ACTI ON: P00087 to DAAEQ7-01-C NO75

CURRENT AMOUNT: $439, 454, 758

THI S ACTI ON: $ 885, 712

NEW AMOUNT: $440, 340, 470

1. The purpose of this nodification is to exercise existing options, in accordance with paragraph B.2. The following CLINs are
i mpact ed:

2. CLIN 0003 - US Arny Sustainment is being increased by $200,000. The change is broken out as follows:

Labor : $200, 000 ($183,484 cost, $ 16,516 fixed fee)
2,332.20 | abor/manhours are being added at an option 1 rate of $58.12 ($53.32 cost, $4.80 fixed fee). 992.65 |abor/nanhours are being
added at an Option 2 rate of $64.93 ($59.57 cost, $5.36 fixed fee). The total CLIN anpunt is increased by $200,000 from $4, 132,727 to
$4, 332, 727.
3. CLIN 0008 - Egypt Unique is being increased by $130,000. The change is broken out as follows:

Labor : $130, 000 ($119, 341 cost, $ 10,659 fixed fee)

1, 322.48 | abor/ manhours are being added at an option 1 rate of $98.30 ($90.24 cost, $8.06 fixed fee). The total CLIN amount is
increased by $130, 000 from $202, 000 to $332, 000.

4. CLIN 0042 - Contractor Support to Contingency Operations is being increased by $532,212. The change is broken out as follows:

Labor : $497, 362 ($456, 405 cost, $ 40,957 fixed fee)
Materials: $ 34,850 ($ 31,992 cost, $ 2,858 fixed fee)

2,129.40 | abor/ manhours are being added at an option 1 rate of $102.48 ($94.04 cost, $ 8.44 fixed fee). 2,424.57 |abor/nanhours are
being added at an Option 2 rate of $115.13 ($105.65 cost, $9.48 fixed fee). The total CLIN anpunt is increased by $532,212 from$0 to
$532, 212.

5. CLIN 0044 - Korean Field Service Representative (FSR) is being increased by $10,000. The change is broken out as follows:

Labor : $10, 000 ($9, 174 cost, $826 fixed fee)

90. 16 | abor/ manhours are being added at an option 2 rate of $110.91($101.75 cost, $9.16 fixed fee). The total CLIN anount is increased
by $10,000 from $1, 518, 767 to $1,528, 767.

6. CLIN 0051 - Pre Deploynent is being established. $13,500 The change is broken out as foll ows:

Labor: $9,472 ($8,691 cost, $ 781 fixed fee)
Materials: $4,028 ($3,698 cost, $ 330 fixed fee)

27.78 | abor/ manhours are being added at an option 1 rate of $340.99($312.89 cost, $28.10 fixed fee). The total CLIN anpunt is increased
by $ 13,500 from $-0- to $13, 500.

This action is being acconplished on a page substitution basis. The attached pages are repl acenent pages to the contract. As a result
of this action, the total anmpbunt of the contract is increased by $885, 712 from $439, 154, 758 to $439, 454, 758.



Reference No. of Document Being Continued

CONTINUATION SHEET
PIIN/SIIN DAAEO7-01- C-NO75 MOD/AMD P00087

Page 3 of 14

Name of Offeror or Contractor: GENERAL DYNAM CS LAND SYSTEMS | NC.

7. Option 1 Labor/nmanhours, material and subcontracting pools are adjusted as follows:
Labor/ manhours: Material Ceiling:
11, 099, 808 avail abl e hours $208, 719, 099 avail abl e material pool
2,860, 009. 62 Hours used to date $ 88,757,215 Mat'|l $3$ used to date
5,811.86 Hrs exercised this action $ 38,878 Mat'|l $3$ this action

2,865,821.48 Total Option Hrs authorized $ 88,796,093 Mat'|l $$ authorized
8, 233, 986. 52 Avai |l abl e Option Hours $119, 923,006 Mat'|l $$ Avail able

Subcontracting Ceiling:
$ 60, 796, 106 Avail abl e Subcontracti ng pool

$ 13,032,289 Subcontracting $$ used to date
$ -0- Subcontracting $$ this action
$ 13,032,289 Subcontracting $$ authorized

$ 47,763,817 Avail abl e Subcontracting

8. Option 2 Labor/manhours, materials, and subcontracting pools are adjusted as follows:
Labor / manhours: Mat erial Ceiling:
6, 759, 467 avail abl e hours $107, 768, 545 avai |l abl e material pool
351, 017.58 Hours used to date $19, 000,000 Mat'l $$ used to date
3,507.38 Hrs exercised this action $ -0- Mat' | $$ this action

354,524.96 Total Option Hrs authorized $19,000,000 Mat'l $$ authorized
6, 404, 942. 04 Avail abl e Option Hours $ 88,768,545 Mat'| $3$ Avail able

Subcontracting Ceiling:
$ 46,777,365 Avail abl e Subcontracting pool

$ 1, 000, 000 Subcontracting $$ used to date
$ -0- Subcontracting $$ this action
$ 1, 000, 000 Subcontracting $$ authorized

$ 45,777,365 Avail abl e Subcontracting

*** END OF NARRATIVE A 071 ***



CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAEO7-01- C-NO75 MOD/AMD P00087

Page 4 of 14

Name of Offeror or Contractor: GENERAL DYNAM CS LAND SYSTEMS | NC.

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
SECTION B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
0003 U S ARMY SUSTAI NVENT

SECURI TY CLASS: Uncl assified

NOUN: U.S. ARMY SUSTAI NVENT - OMVA

CONTRACT LI NE | TEM NUMBER (CLINS) AND | TEM
DESCRI PTI ON ENG NEERI NG | N SUPPORT OF | TEMS
I'N FULL SCALE PRODUCTI ON FOR THE ABRAMS TANK
VEHI CLE SYSTEM I N ACCORDANCE W TH SECTI ON C.

Base Hours (includes option 1) 71,512.51 *

Option 2 Hrs: 2 227.03 *
AUTHORI ZED LABOR/ MANHOURS: 73,739.54 *
BASE:

ESTI MATED COST: $3, 813,043 *

FI XED FEE: $ 343,261 *
TOTAL: $4, 156, 304 *

OPTI ON 2:

ESTI MATED COST: $ 132,664 *

FI XED FEE: $ 11, 937 *
TOTAL: $ 144,601 *

AUTHORI ZED MATERI AL: $ 31,822

MATERI AL COST: $ 29,212
MATERI AL FI XED FEE: 2,610
TOTAL MATERI AL COST: $ 31,822

©

TOTAL CUMULATI VE FUNDI NG $4, 332,727 *

GOVERNMVENT APPROVAL OF EFFORT AND SCHEDULE FOR
PERFORVANCE THROUGH 30 SEPTEMBER 2004 |'S SUBJECT TO
GOVERNMVENT EXERCI SE OF OPTI ON | N ACCORDANCE W TH
OPTI ONS | DENTI FI ED I N SECTI ON B.

* MODI FI ED BY P00087

(End of narrative B001)




Refer ence No. of Document Being Continued Page 5 of 14
CONTINUATION SHEET PIIN/SI|N DAAEO7- 01- G- NO75 MOD/AMD P00087
Name of Offeror or Contractor: GENERAL DYNAM CS LAND SYSTEMS | NC.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0003AX SERVI CES LI NE | TEM $ 200, 000. 00

NOUN: CFSR

PRON:  474GACZ547
AVMS CD: 113000. 0000
CUSTOMER ORDER NO M PR4E93700037

PRON AMD: 01

| nspection and Acceptance
I NSPECTI ON:  Desti nation

Deliveries or Performance

ACRN: FH

ACCEPTANCE: Desti nation

$ 200, 000. 00

DLVR SCH PERF COWVPL
REL CD QUANTI TY DATE
001 0 30- SEP- 2004




Refer ence No. of Document Being Continued Page 6 of 14
CONTINUATION SHEET PIIN/SIIN DAAEO7- 01- C-NO75 MOD/AMD P00087
Name of Offeror or Contractor: GENERAL DYNAM CS LAND SYSTEMS | NC.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0008 SERVI CES LI NE | TEM

SECURI TY CLASS: Uncl assified

NCUN: EGYPT UNI QUE

ESTI MATED COST:

FI XED FEE:

TOTAL:

AUTHORI ZED MATERI AL:
ESTI MATED COST:

FI XED FEE:

TOTAL:

TOTAL CUMULATI VE FUNDI NG

* Modified by Mbd PO0087

LABOR/ MANHOURS: 2,459.33 *

$221, 930 *
$ 19,822 *
$241, 752 *

$ 90, 248
$ 82, 847
$ 7,401
$ 90, 248

$332, 000

GOVERNMVENT APPROVAL OF EFFORT AND SCHEDULE FOR
PERFORVANCE THROUGH 31 JUL 2004 |'S SUBJECT TO
GOVERNMVENT EXERCI SE OF OPTI ON | N ACCORDANCE W TH
OPTI ONS | DENTI FI ED I N SECTI ON B.

(End of narrative B001)




Refer ence No. of Document Being Continued Page 7 of 14
CONTINUATION SHEET PIIN/SIIN DAAEO7- 01- C-NO75 MOD/AMD P00087
Name of Offeror or Contractor: GENERAL DYNAM CS LAND SYSTEMS | NC.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0008AB SERVI CES LI NE | TEM $ 130, 000. 00

NOUN: CLIN 8 STS EAPU MAD

PRON:  J59PTN0347 PRON AMD: 01 ACRN: FG
AVMS CD: USI 004

FM5 CASE | DENTI FI ER: EG- B- USI

| nspection and Acceptance
I NSPECTI ON:  Desti nation ACCEPTANCE: Desti nation

Deliveries or Performance

DLVR SCH PERF COWVPL
REL CD QUANTI TY DATE
001 0 01- APR- 2004

$ 130, 000. 00




Refer ence No. of Document Being Continued Page s of 14
CONTINUATION SHEET PIIN/SIIN DAAEO7- 01- C-NO75 MOD/AMD P00087
Name of Offeror or Contractor: GENERAL DYNAM CS LAND SYSTEMS | NC.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0042 SERVI CES LI NE | TEM

SECURI TY CLASS: Uncl assified

NOUN: CONTRACTOR SUPPORT TO CONTI NGENCY OPERATI ONS - | OVA

Base Hours (includes option 1) 2,129.40 *
2,424.57 *

Option 2:

AUTHORI ZED LABOR/ MANHOURS:

BASE:

ESTI MATED COST
FI XED FEE:
TOTAL:

OPTI ON 2:

ESTI MATED COST:
FI XED FEE:
TOTAL:

MATERI AL AUTHORI ZED:  $

MATERI AL COST: $
MATERI AL FEE: $
TOTAL: $

TOTAL CUMULATI VE FUNDING $ 532,212 *

GOVERNMVENT APPROVAL OF EFFORT AND SCHEDULE FOR
PERFORVANCE THROUGH 31 DEC 2004 1S SUBJECT TO
GOVERNMVENT EXERCI SE OF OPTI ON | N ACCORDANCE W TH
OPTI ONS | DENTI FI ED I N SECTI ON B.

*  MODI FI ED BY P00087

(End of narrative B001)

$ 200, 249
$ 17,972
$ 218,221

$ 256, 156
$ 22,985
$ 279, 141

34, 850

31,992
2, 858
34, 850

*

*

*

4,553.97 *




Refer ence No. of Document Being Continued Page o of 14
CONTINUATION SHEET PIIN/SIIN DAAEO7- 01- C-NO75 MOD/AMD P00087
Name of Offeror or Contractor: GENERAL DYNAM CS LAND SYSTEMS | NC.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0042AC SERVI CES LI NE | TEM $ 532, 212. 00

NOUN: DEPLOYMENT- CLI N42

PRON:  474GACZ447 PRON AMD: 01
AMS CD: 135197.00220

CUSTOMER ORDER NO M PR4DCAV00285

| nspection and Acceptance
I NSPECTI ON:  Desti nation

Deliveries or Performance

ACRN: FA

ACCEPTANCE: Desti nation

$ 532, 212. 00

DLVR SCH PERF COWVPL
REL CD QUANTI TY DATE
001 0 30- SEP- 2004




CONTINUATION SHEET

Reference No. of Document Being Continued
PIIN/SIIN DAAEO7-01- C-NO75

MOD/AMD P00087

Page 10 of 14

Name of Offeror or Contractor: GENERAL DYNAM CS LAND SYSTEMS | NC.

ITEM NO

SUPPLIES/SERVICES

QUANTITY |[UNIT| UNIT PRICE

AMOUNT

0044

SERVICES LINE | TEM

SECURI TY CLASS: Uncl assified

NOUN: KOREAN FI ELD SERVI CE REPRESENTATI VE - OCONUS
LABOR/ MANHOURS:
BASE HOURS: 7,038. 47

OPTION 2 HRS: 7,509. 39 *
TOTAL AUTHORI ZED: 14, 547. 86 *

BASE HRS:

ESTI MATED COST: $ 638, 466

FI XED FEE: $ 57,434
TOTAL: $ 695, 900
OPTION 2 HRS:

ESTI MATED COST: $ 764,081 *
FI XED FEE: $ 68,786 *
TOTAL: $ 832,867 *

MATERI AL AUTHORI ZED:
MATERI AL COST:

$
MATERI AL FEE: $
TOTAL MATERI AL COST: $

TOTAL CUMULATI VE FUNDI NG $1, 528, 767 *

GOVERNMVENT APPROVAL OF EFFORT AND SCHEDULE FOR
PERFORVANCE THROUGH 31 DEC 2004 |'S SUBJECT TO
GOVERNMVENT EXERCI SE OF OPTI ON | N ACCORDANCE W TH
OPTI ONS | DENTI FI ED I N SECTI ON B.

*  MODI FI ED BY P00087

(End of narrative A001)




CONTINUATION SHEET

Reference No. of Document Being Continued

Page 11 of 14

Pl N/S| IN DAAEQ7- 01- C- NO75 M OD/AM D P00087
Name of Offeror or Contractor: GENERAL DYNAM CS LAND SYSTEMS | NC.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0044AF SERVI CES LI NE | TEM 10, 000. 00

NOUN: FSR/ KOREAN SUPPORT, CLIN 44
PRON:  474STS0447 PRON AMD: 01
AMS CD: 42212300000

I nspection _and Accept ance
| NSPECTI ON:  Dest i nati on

Deliveries or Performance

ACRN: EV

ACCEPTANCE: Desti nation

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 30- SEP- 2004

$ 10, 000. 00




CONTINUATION SHEET

Reference No. of Document Being Continued

Page 12 of 14

PIIN/SIIN DAAEO7- 01- C- NO75 MOD/AMD P00087
Name of Offeror or Contractor: GENERAL DYNAM CS LAND SYSTEMS | NC.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0051 SERVI CES LI NE | TEM *%k NGP **

SECURI TY CLASS: Uncl assified

NOUN:  CONTI NGENCY OPERATI ONS

AUTHORI ZED LABOR/ MANHOURS: 2
BASE HOURS: 2
OPTION 2 HRS:

BASE LABOR/ MANHOURS:

ESTI MATED COST: $ 8,691.00
FI XED FEE: $ 781. 00
TOTAL COST: $ 9,472.00

MATERI AL AUTHORI ZED: $ 4,0
MATERI AL COST: $ 3
MATERI AL FEE: $

TOTAL MATERI AL COST: $ 4,

TOTAL CUMULATI VE FUNDING  $

GOVERNMVENT APPROVAL OF EFFORT AND SCHEDULE FOR
PERFORVANCE THROUGH 31 JUL 2004 IS SUBJECT TO
GOVERNMVENT EXERCI SE OF OPTI ON | N ACCORDANCE W TH

- PREDEPLOYMENT ACTIVITIES - OVA

7.78
7.78

*

*

28 *
698

330
028

13,

OPTI ONS | DENTI FI ED I N SECTI ON B.

* PAGE ADDED BY P00087

(End of narrative A001)

*
*

*

500 *




CONTINUATION SHEET

Reference No. of Document Being Continued

Page 13 of 14

Pl N/S| IN DAAEQ7- 01- C- NO75 M OD/AM D P00087
Name of Offeror or Contractor: GENERAL DYNAM CS LAND SYSTEMS | NC.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0051AA SERVI CES LI NE | TEM 13, 500. 00

NOUN: CLI N51- PRE- DEPLOYMENT

PRON:  474GACZ247 PRON AMD: 01
AMS CD: 135197.00220

CUSTOMER ORDER NO M PR4DCAV00285

| nspection and Acceptance
I NSPECTI ON:  Desti nation

Deliveries or Performance

ACRN: FA

ACCEPTANCE: Desti nation

$ 13, 500. 00

DLVR SCH PERF COWVPL
REL CD QUANTI TY DATE
001 0 30- SEP- 2004




CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAEO7-01- C-NO75

MOD/AMD P00087

Page 14 of 14

Name of Offeror or Contractor:

GENERAL DYNAM CS LAND SYSTEMS | NC.

SECTI ON G - CONTRACT ADM NI STRATI ON DATA
PRON
LI NE AVS CDY OBLG STAT/ | NCREASE/ DECREASE
| TEM M PR ACRN JOB ORD NO PRI OR AMOUNT AMOUNT
0003AX 474GACZ547 FH 2 $ 0.00 $ 200, 000. 00
113000. 0000
M PR4AE93700037
0008AB J59PTN0O347 FG 2 $ 0.00 $ 130, 000. 00
usl 004 9DBJKA
0042AC 474GACZ447 FA 2 $ 0.00 $ 532,212.00
135197. 00220
M PR4DCAV00285
0044AF 474STS0447 EV 2 $ 0.00 $ 10, 000. 00
42212300000 4GASST
H14GA422SSTS
0051AA 474GACZ247 FA 2 $ 0.00 $ 13, 500. 00
135197. 00220
M PR4DCAV00285
NET CHANGE $ 885, 712. 00
SERVI CE NET CHANGE ACCOUNTI NG
NAME BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON
Ar ny EV 21 42020000045R5R02P42212325FB  S20113 WB6HZV
Arny FA 21 4202000004762041135197025FB S41093 W6HZV
Ar ny FG 9711 X8242EGOLX6D1000USI 0042516EGS20113 WB6HZV
Ar ny FH 21 4202000004762073113000025FB  S41040 S41040
PRI OR AMOUNT | NCREASE/ DECREASE
OF AWARD AMOUNT
NET CHANGE FOR AWARD: $ 439, 454, 758. 00 $ 885, 712. 00 $

NET CHANGE

® O BB

CUMULATI VE
AMOUNT
200, 000. 00

130, 000. 00

532, 212. 00

10, 000. 00

13, 500. 00

| NCREASE/ DECREASE
AMOUNT

10, 000. 00
545, 712. 00
130, 000. 00
200, 000. 00

885, 712. 00

CUMULATI VE
OBLI G AMI
440, 340, 470. 00
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